
 

            

 

 
 
 

 
 

 
 

BROOKMONT DEVELOPMENT STAGE 1 

LOCATION 
Andrews Rd, Andrews 
Farm, SA 5115 
 
CONTRACT VALUE 
$3,125,000 
 
CONSTRUCTION PERIOD 
October 2016 - March 
2017 
 
FORM OF CONTRACT 
AS2124-1997 
 
CLIENT 
Brookmont 
Developments Pty Ltd 
 
PROJECT SUPERVISOR: 
Dylan Hiscock 
 
REFEREE 
Sam Wearing-Smith 
08 8273 3100 

 

DESCRIPTION OF PROJECT: 
The first 38 lots of the 832 lot Brookmont Development - a large residential subdivision 
making up part of the Playford North Urban Growth Area. The project involved the 
demolition of existing roads and structures within the stage boundary in order to create a 
series of residential blocks complete with newly constructed roads and services.  

 
PROJECT CHALLENGES: 
Existing Services 
T & J Constructions were careful to avoid damaging existing services in the area. Design 
changes were made to the project plan where necessary. This included grinding down 
instead of removing the stumps of trees located above an existing fibre optic cable, 
relocating residential driveway positions in favor of transformer easements. 
 
Stakeholder Management 
The Brookmont Development is located in a populated residential area, therefore the 
implementation of systems to minimise public disturbance was crucial. Soil drainage and 
erosion management was used to prevent sediment run-off to surrounding suburbs. A 
watercart and correct truck-loading procedures were utilised to control dust in the area. 
Regular street sweeping also took place to ensure that surrounding areas were kept clean 
during the construction period. T & J Constructions also had to close a section of Andrews 
Road to be reconstructed, cutting off road-users' access to Curtis road. To compensate for 
this, T & J used a series of signs to create a detour, which was rerouted as necessary 
throughout the construction process to ensure minimal public inconvenience at all times. 
 
Underground Obstructions 
During excavation ,T & J Constructions encountered multiple large, underground concrete 
obstructions that prevented further works from taking place. To resolve this, a 
rockbreaker attachment was carted out to site and used to break out the concrete, 
minimising delays to the works.  
 
 
KEY CONSTRUCTION PROCESSES: 
- Close Andrews Road and set up a detour route 
- Demolition of Andrews Road - roads, footpaths, kerbs, verge. 
- Bulk Earthworks including the creation of a basin and block pads. 
- Preparation and implementation of a soil drainage and erosion management plan.  
- Construction of sewer reticulation system 
- Construction of stormwater drainage system 
- Installation of water mains - both potable and recycled. 
- CST Trenching & installation of road crossing conduits.  
- Construction of new roads including flexible pavement, concrete kerbing and hotmix 
seal. 
- Construction of concrete footpaths.  
- Installation of bollards, street lighting and sign posts. 
- Reinstatement and shaping of verges. 
 
 


