
 

            

 

 

 
 
 

 
 

 
  

BOWDEN STAGE 2 

LOCATION 
Bowden, SA 
 
CONTRACT VALUE 
$5,300,000 
 
CONSTRUCTION PERIOD 
July 2015 – March 2016 
 
FORM OF CONTRACT 
AS2124-1992 
 
CLIENT 
Renewal SA 
 
PROJECT SUPERVISOR: 
Malcom Cox 
 
REFEREE 
Steven Porch 
Renewal SA 
Ph: 0438 624 485 
 
Alex Lloyd 
Wallbridge & Gilbert 
Ph: 0422 582 907 

 

DESCRIPTION OF PROJECT: 
Bowden Stage 2 was located in the existing Clipsal site and is the epicentre of the 
commercial development in Bowden. The brownfields subdivision involved the 
construction of three new road ways that each integrated detailed landscaping. The 
introduction of tree pits and subsoil drainage beneath the road meant construction 
processes had to be carefully planned. The extent of concrete works involved in the roads 
required the engagement of multiple concrete crews to work on separate fronts of the 
project. The presence of deep lift also meant installation of hotmix had to be spread out 
over half a dozen separate dates. Due to the continual operation of the site's existing 
building, overhead power was retained until switch over - however, we were able to work 
around this added level of complexity with flying success. 

 
PROJECT CHALLENGES: 
Inferior subgrade was discovered during the boxout of each of the three roads, which 
required removal and reinstatement. Around 90% of Third St required excavation to 
approximately 400mm below subgrade level with careful consideration of the existing Gas 
infrastructure. Rock ballast was then installed in conjunction with a bi-axial geogrid to 
bridge the road. 
 
The electrical works were also quite challenging, with some CST trench containing up to 
24 separate conduits. Careful planning was required to ensure that each conduit was laid 
in it's correct location. Increased security measures were also implemented to ensure the 
large amounts of copper cable were safe from theft during their installation. 
 
KEY CONSTRUCTION PROCESSES: 

- Demolition of existing concrete & road pavement  
- Subgrade replacement in road reserves to remove inferior subgrade 
- New services (sewer, stormwater, water, reclaimed, electrical, gas, comms & 

irrigation) 
- Concrete kerb works 
- Deeplift pavement 
- Block paving/asphalt stencilling 
- Landscaping works inc tree pits  


